
State of California Department of Transportation Page 1
08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

Fed Aid

HA25

HA25

HA27

HB1

HA22

HE14

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
MORAGA AVENUE UNDERCROSSING TO
BROADWAY TERRACE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE METAL BEAM BARRIER

RESURFACE ASPHALT CONCRETE

REHABILITATE PAVEMENT

REPLACE PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLISSI
INC.FOSTERAND KROGER LANDSCAPE
MAINTENANCE INC. A JOINT
VENTURE

AMLAND

R & L BROSAMER INC

O C JONES & SONS INC

O C JONES AND SONS INC

ECOLOGY SPRINKLER

Contractor

SAN RAFAEL,CA 94901

SAN JOSE CA, 95132

ALAMO CA 94507

OAKLAND CA 94607

BERKELEY CA 94710

RIO LINDA CA 95673

 

 

 

 

 

 

DAVID BARTEL

BARTEL, DAVID

KAMRAN ABOLFAZLIAN

CHEE COOPER

MOIN SHAIKH

FAROKH MONEMZADEH

Resident
Engineer

(510)286-1321

(510)286-1321

(510)385-6881

(510)286-1123

(510)881-4025

(510)231-7170

 $584,918

 $427,888

 $9,450,867

 $653,280

 $3,603,215

 $805,459

Bid + CCOs

 $511,877

 $366,807

 $9,274,396

 $331,929

 $0

 $748,850

Comp To  date

 $3,471

 $1,620

 $25,880

 $129,800

 $0

 $7,860

This Month
06/17/03

05/13/02

07/15/04

10/19/04

05/10/05

10/04/02

Awarded

06/27/03

05/28/02

07/28/04

10/27/04

05/26/05

10/07/02

Approved

01/09/07

04/05/06

08/30/05

09/12/05

01/09/06

07/18/06

Est Comp

 59%

 0%

 100%

 73%

 0%

 76%

%Time

 87%

 0%

 96%

 51%

 0%

 92%

% Work 

 

PLANT EST
SATIS

OVER RUN

 

 

 

Message

04-1R0424

04-443404

04-270704

04-247504

04-0C6804

04-181634

Contract 

  

  

ACST-000C-(265)

ACST-P013-(022)

ACNH-P024-(028)

ACIM-X001-(485)

  

  

PHG-000C-(265)

PH-P013-(022)

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

SWPPP

77 LARKSPUR ST

3168 KNIGHTS BRIDGE ROAD

P O BOX 238

1155 3RD STREET SUITE 120

1520 FOURTH STREET

6636 2ND ST

1545 WILLOW ST

21030 REDWOOD ROAD

1545 WILLOW STREET

21030 REDWOOD ROAD

3401 REGATTA BLVD

OAKLAND, CA 94607

CASTRO VALLEY CA 94545

OAKLAND CA 94607

CASTRO VALLEY CA 94546

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

Fed Aid

HE2

HA22

HB4N

HE14

HA25

HA23

Pgm Code
IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

Description 

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

ESTABLISH EXISTING PLANTING

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

Type Of Work
WATKINS & BORTOLUSSI

GHILOTTI CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

FORSTER & KROEGER LANDSCAPE

AMLAND

DESUIVG GATRS CONSCTRUCTION
P.O. BOX 7227  OAKLAND, CA
94601

Contractor

SAN RAFAEL, CA  94903

SAN RAFAEL CA. 94901

LIVERMORE CA 94550-8390

SAN ANSELMO,  CA  94960

SAN JOASE CA 95132

 

 

 

 

 

 

BHOOPEN KURANI

FAROKH MONEMZADEH

KAMRAN ABOLFAZLIAN

JIM HANSON

MOIN SHAIKH

JOLIE SCHNEIDER

Resident
Engineer

(510)780-1530

(510)231-7170

(510)385-6881

(510)286-1275

(510)780-1545

(510)774-4396

 $732,793

 $7,931,190

 $7,819,516

 $289,600

 $1,093,613

 $11,674,193

Bid + CCOs

 $648,996

 $5,295,896

 $68,098

 $263,245

 $972,862

 $11,135,448

Comp To  date

 $0

 $756,010

 $68,098

 $5,300

 $9,520

 $20,668

This Month
01/08/03

10/06/04

07/01/05

09/18/01

09/05/02

06/28/02

Awarded

01/22/03

10/13/04

07/20/05

10/02/01

09/24/02

07/12/02

Approved

11/01/06

03/31/05

10/25/06

01/24/06

01/03/07

10/29/08

Est Comp

 64%

 47%

 5%

 90%

 41%

 95%

%Time

 87%

 65%

 1%

 91%

 86%

 96%

% Work 

 

 

 

 

 

 

Message

04-045064

04-249714

04-162004

04-181794

04-243004

04-292364

Contract 

  

ACST-P123-(002)

ER-1597-(004)

  

ACIM-880 -(050)

ACIM-880 -(049)

  

P-P123-(002)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

SWPPP

77 LARKSPUR STREET

2301 KERNER BLVD. SUITE E

550 GREENVILLE RD

15 LIBRARY PLACE

3168 KNIGHTS BRIDGE ROAD

21030 REDWOOD ROAD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

1545 WILLOW ST

3535 BREAKWATER AVE

1545 WILLOW AVE.

CASTRO VALLEY, CA 94546

RICHMOND, CA 94804

OAKLAND CA 94608

OAKLAND, CA 94609

SAN JOSE 94545

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-8.4/8.7

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-/9.2

Fed Aid

HA23

HE13
HA22

HA25

HB4C

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES AND MARTINEZ FROM SAN PABLO
AVENUE TO PINE STREET  OVERCORSSING

Description 

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
AMLAND

DESILVA GATES FCI JNT VENTURE

WATKINS & BORTOLUSSI

R & L BROSAMER

MCK SERVICES INC  P O BOX 5697
CONCORD, CA 94524

MCK SERVICES INC

Contractor

SAN JOSE, CA. 95132

DUBLIN CA 94568

SAN RAFAEL,CA 94901-4886

PITTSBURGH, CA  94565

MARTINEZ, CA 94553

 

 

 

 

(925)692-2115

 

KEN KENNEDY

DEVANG J DESAI

JOHN HOLLIS

ALFONSO GONZALEZ

ASGHAR REZAEI

HATEF I AMIR

Resident
Engineer

(510)385-6887

(510)413-5931

(925)942-6014

(510)286-5081

(925)942-6088

(925)957-2595

 $402,691

 $59,647,791

 $681,123

 $31,909,005

 $4,100,283

 $339,320

Bid + CCOs

 $357,696

 $8,285,080

 $597,124

 $25,541,959

 $2,811,004

 $347,071

Comp To  date

 $1,015

 $898,906

 $2,970

 $1,086,286

 $500,108

 $10,026

This Month
01/26/04

12/17/04

05/31/02

11/14/03

11/10/04

05/16/05

Awarded

02/05/04

12/21/04

06/13/02

11/24/03

11/19/04

06/02/05

Approved

04/10/08

08/01/08

06/07/06

05/06/06

11/18/05

08/22/05

Est Comp

 0%

 11%

 0%

 62%

 61%

 100%

%Time

 0%

 14%

 0%

 80%

 68%

 98%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

 

Message

04-2923A4

04-2332U4

04-263604

04-229014

04-0C7104

04-2R8504

Contract 

ER-1539-(004)

ACNH-880 -(055)

NH-P004-(121)

ACNH-P004-(124)

ACNH-P004-(127)

  

  

I-880 -(055)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

77 LARKSPUR STREET

184 E LELAND ROAD, STE B

865 HOWE ROAD, SUITE B

1545 WILLOW STREET

670 SCOTT CREEK ROAD

1910 OLYMPIC BLVD
SUITE 160

2067 RAILROAD AVENUE

1910 OLYMPIC BLVD
SUITE 151

4585 PACHECO BLVD,
SUITE 100-A

OAKLAND CA 94607

FREMONT CA 94539

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

WALNUT CREEK, CA 94596

MARTINZ, CA 94553

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

Fed Aid

HA23

HE2

HA22

HA21
HA4S3
HA4S3

HB5
HA22

HE2

Pgm Code
IN CONTRA COSTA COUNTY IN RICHMOND
FROM SOLANO AVENUE OVERCROSSING  TO
MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA AND MARIN COUNTIES IN
AND NEAR RICHMOND AND SAN RAFAEL ON
THE SAN RAFAEL-RICHMOND BRIDGE

IN CONTRA COSTA COUNTY IN WALNUT
CREEK, CONCORD, PLEASANT HILL AND
MARTINEZ FROM NORTH MAIN STREET
OVERHEAD TO MARINA VISTA BOULE

IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

Description 

SLIDE REPAIR

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

SEISMIC RETROFIT - PHASE 3

WIDEN EXISTING HIGHWAY FOR HOV

RECONSTRUCT EXISTING FREEWAY

Type Of Work
VALENTINE CORPORATION 111
PELICAN WAY SAN RAFAEL, CA
94901

CALIFORNIA ENGINEERING
CONTRACTORS INC

BAY CITIES PAVING & GRADING

TUTOR-SALIBA/KOCH/TIDEWATER

RGW CONSTRUCTION INC.

FCI CONSTRUCTORS, INC

Contractor

PLEASANTON CA 94566

CONCORD CA 94524

RICHMOND, CA 94801-3756

LIVERMORE, CA. 94551-2935

BENICIA, CA  94510

(415)453-3732

 

 

 

 

 

FAROKH MONEMZADEH

HUYNH, PHIL

INYANG USEN

C. BOUZAR / A.
BAGHERLI

WILLIAM B SHEDD

Resident
Engineer

(510)231-7170

(925)957-2578

(510)286-1161

(510)231-7828

(925)942-6057

(925)957-2050

 $2,217,369

 $29,000,315

 $1,659,303

 $740,176,021

 $37,504,936

 $50,429,483

Bid + CCOs

 $2,190,476

 $3,045,084

 $513,034

 $735,847,096

 $36,334,495

 $46,687,277

Comp To  date

 $47,150

 $2,351,164

 $294,739

 $3,348,919

 $26,514

 $1,418,301

This Month
10/27/03

04/04/05

11/17/04

10/06/00

02/21/03

08/12/02

Awarded

11/13/03

04/20/05

12/06/04

10/13/00

03/03/03

08/23/02

Approved

09/16/05

09/17/07

03/10/06

09/15/05

08/29/05

12/31/05

Est Comp

 99%

 14%

 44%

 100%

 0%

 91%

%Time

 98%

 11%

 30%

 99%

 0%

 92%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

04-1S8004

04-013094

04-270204

04-0438U4

04-2285U4

04-006054

Contract 

ACIM-080 -(106)

  

ACST-P123-(003)

ACIM-580 -(041)

ACNH-680 -(059)

ACIM-680 -(054)

  

  

P-P123-(003)

  

I-680 -(059)

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

20 HAPPY VALLEY ROAD

P O BOX 6227

999 WESTERN DRIVE

550 GREENVILLE ROAD

2100 GOODYEAR ROAD

3401 REGATTA BLVD

4585 PACHECO BLVD
SUITE 100-A

995 WESTERN DRIVE

1910 OLYMPIC BLVD.
SUITE 151

4585 PACHECO BLVD.,
SUITE 200

RICHMOND, CA 944804

MARTINEZ CA 94553

RICHMOND, CA 94801

WALNUT CREEK, CA. 94596-
5023

MARTINEZ, CA 94553

Accepted

08/30/05

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-8.3/8.4

Fed Aid

HE2

HE2

HE11

HA26

HB71

HB5

Pgm Code
IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

Description 

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

UPGRADE REST AREA

UPGRADE REST AREA

CONSTRUCT HOV LANES

Type Of Work
WEST BAY BUILDERS

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

BALFOUR BEATTY CONSTRUCTION
INC.

Contractor

SAN RAFAEL CA 94912-3474

MARTINEZ CA 94553

CONCORD, CA 94520

WINDSOR, CA 95492

SUISAN CITY, CA  94585

 

 

 

 

 

 

AGNES LIU

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

ADAM SOPLOP

SCOTT HISLOP

ADAM SOPLOP

Resident
Engineer

(925)957-2154

(925)957-2006

(510)881-7425

(415)257-3647

(415)257-3643

(415)257-3647

 $21,504,457

 $671,486,985

 $6,905,287

 $4,683,205

 $398,680

 $8,028,450

Bid + CCOs

 $16,967,454

 $524,095,655

 $4,403,680

 $4,662,192

 $13,575

 $5,501,564

Comp To  date

 $232,282

 $19,576,129

 $405,105

 $0

 $12,225

 $531,394

This Month
04/05/02

10/25/01

10/23/03

08/19/02

06/07/05

01/29/04

Awarded

04/16/02

10/31/01

11/04/03

08/29/02

06/20/05

02/17/04

Approved

12/31/06

06/04/07

10/06/05

04/26/06

09/28/05

09/06/05

Est Comp

 100%

 69%

 86%

 0%

 57%

 95%

%Time

 78%

 79%

 64%

 0%

 3%

 66%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-006044

04-006034

04-228444

04-251304

04-1A9604

04-226134

Contract 

ACIM-680 -(054)

ACIM-680 -(054)

STPL- 680-(   )

ACNH-Q101-(017)

  

ACNH-Q101-(057)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 3474

80 MOCOCO ROAD

5029 FORNI DRIVE

1397 BIRDIE DR.

ONE HARBOR CENTER, STE. 350

4585 PACHECO BLVD

4585 PACHECO BLVD
SUITE 200

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

756 WEST FRANCISCO
BLVD

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-MRN-101-12.8/18.6

04-MRN-101-13.2/22.3

04-NAP-29-4.4/5.2

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

Fed Aid

HM1

HA21

HB4N

HM3H

HM1

HA21

Pgm Code
IN MARIN COUNTY IN SAN RAFAEL AND
NOVATO FROM 0.3 KM NORTH OF NORTH SAN
PEDRO ROAD UNDERCROSSING TO 0.5 KM
SOUTH OF ROUTE 101 AND 

IN MARIN COUNTY AT VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA FROM 0.5 KM
SOUTH TO 0.7 KM NORTH OF THE 12 AND
29 INTERSECTION

IN NAPA COUNTY AT GEORGE BUTLER
BRIDGE OVERHEAD

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

Description 

RESURFACE ASPHALT CONCRETE

BRIDGE DECKS AND JOINT SEALS

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

SURFACE EXISTING ROADWAY

BRIDGE REPLACEMENT

Type Of Work
GHILOTTI BROTHERS INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

O.C. JONES, INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GHILOTTI CONSTRUCTION CO., INC

C.C. MYERS, INC.

Contractor

SAN RAFAEL, CA 94901

BENICIA  CA   94510

VALLEJO, CA 94589

BENICIA CA 94510

AMERICAN CANYON, CA 94503

RANCHO CORDOVA, CA 95741

 

 

 

 

 

 

SCOTT HISLOP

RUSSELL, STEVE

ELIAS MOUSA

SHANE MAHONEY

ELIAS MOUSSA

KISHIYAMA, DARIN

Resident
Engineer

(415)257-3543

(415)257-4845

(707)265-1920

(707)428-2012

(707)264-1920

(707)252-5858

 $272,888

 $393,585

 $2,320,654

 $1,137,700

 $1,394,299

 $29,981,905

Bid + CCOs

 $279,740

 $312,110

 $2,422,989

 $1,036,170

 $1,378,271

 $23,177,856

Comp To  date

 $0

 $0

 $0

 $1,035,445

 $0

 $1,918,875

This Month
05/17/05

04/29/04

06/24/04

06/02/05

06/23/04

02/13/03

Awarded

06/02/05

05/06/04

07/09/04

06/17/05

07/06/04

02/25/03

Approved

07/19/05

07/13/05

06/21/05

09/14/05

09/23/05

05/08/07

Est Comp

 100%

 100%

 100%

 58%

 99%

 76%

%Time

 100%

 100%

 100%

 91%

 100%

 77%

% Work 

COMPLETED

COMPLETED

OVER RUN

 

 

 

Message

04-2R9804

04-443534

04-0A0504

04-2R9004

04-1R8324

04-253804

Contract 

  

  

ACST-P029-(095)

  

  

ACST-P121-(020)

  

  

P-P029-(095)

  

  

P-P121-(020)

  

  

  

  

  

ACBR-P121-(020)

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

525 JACOBY ST.

3701 MALLARD DRIVE

285 MINI DRIVE

3701 MALLARD DRIVE

600 SO. NAPA JUNCTION RD

P.O. BOX 2948

756 WEST FRANCISCO
BLVD.

756 FRANCISCO BLVD
WEST

P.O. BOX 4282

P O BOX 4282

P.O.BOX

P.O. BOX 4282

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

NAPA, CA 94558

NAPA CA 94558

NAPA, CA 94558

NAPA, CA 94558

Accepted

08/08/05

08/11/05

07/29/05

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SCL-9-.7/.8

04-SCL-17-.6/.9

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

Fed Aid

HB1

HM1

HA23

HE14

HE13
HA22

HB4C

Pgm Code
IN SANTA CLARA COUNTY NEAR SARATOGA
AT 1.3 KM EAST OF ROUTE 35 AND 9
INTERSECTION

IN SANTA CLARA COUNTY IN LOS GATOS AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE
FROM COLEMAN AVENUE TO 0.2 KM NORTH
OF AIRPORT PARKWAY

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

Description 

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE

MITIGATION PLANTING, STORM DAMAGE

PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGE REPAIR

CONSTRUCT AUXILLIARY LANE

Type Of Work
CONDON-JOHNSON & ASSOCIATES

PAVEX  DIVISION OF GRANITE
ROCK

WATKIN & BORTOLUSSI INC

WATKIN & BORTOLUSSI, INC.

RGW CONSTRUCTION INC

GRANITEROCK-PAVEX CONSTRUCTION

Contractor

OAKLAND CA 94604

REDWOOD CITY CA 94063

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901-4886

LIVERMORE CA 94550

REDWOOD CITY CA. 94063

 

 

 

 

 

 

CHARLES KOOS

CHARLES KOOS

NIM PATEL

PANDYA, NILESH

SAMUEL WANG

MOGHADAM, SIAVOSH

Resident
Engineer

(408)254-5848

(408)254-5848

(408)254-5705

(408)277-1363

(408)277-1350

(408)277-1405

 $874,458

 $259,120

 $86,180

 $811,840

 $40,320,321

 $9,794,350

Bid + CCOs

 $157,839

 $263,216

 $38,741

 $754,439

 $9,245,644

 $9,862,731

Comp To  date

 $157,839

 $0

 $1,702

 $5,220

 $2,530,780

 $15,840

This Month
05/25/05

05/31/05

09/29/04

12/08/00

12/08/04

10/10/03

Awarded

06/10/05

06/14/05

10/19/04

12/27/00

12/17/04

10/22/03

Approved

12/19/05

08/16/05

12/24/07

01/30/06

05/03/06

05/05/06

Est Comp

 33%

 100%

 3%

 0%

 35%

 0%

%Time

 18%

 100%

 45%

 0%

 23%

 0%

% Work 

 

COMPLETED

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

04-278204

04-2R9604

04-1S73A4

04-4874V4

04-4396U4

04-487604

Contract 

ACST-S009-(015)

  

  

ACNH-S087-(017)

ACNH-S087-(027)

ACNH-Q101-(044)

PHG-S009-(015)

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O.BOX 12368

330 BLOMQUIST STREET

77 LARKSPUR STREET

77 LARKSPUR STREET

550 GREENVILLE ROAD

330 BLOMQUIST STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

650 IRENE STREET

650 IRENE STREET

650 IRENE STREET

SAN JOSE CA 95122

SAN JOSE CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95110

SAN JOSE CA 95110

SAN JOSE, CA.95110

Accepted

08/18/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-/17.6

04-SCL-130-3.1/6

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

Fed Aid

HA25

HA25

HA22

HA25

HA25

Pgm Code
IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.3 KM SOUTH OF MATHILDA AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
MATHILDA AVENUE OVERCROSSI

IN SANTA CLARA COUNTY IN AND NEAR
GILROY AND MORGAN HILL FROM SAN
BENITO COUNTY LINE TO 0.3 KM SOUTH OF
COCHRANE ROAD OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE ON
ROUTE 130 FROM 0.15 KM EAST OF KIRK
AVENUE TO 0.1 KM WEST OF CLAYTON ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

Description 

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
AMLAND

AMLAND

PAVEX CONSTRUCTION

CF ARCHIBALD PAVING INC

J S BRAR COMPANY

WATKIN & BORTOLUSSI INC

Contractor

SAN JOSE CA 95132

SAN JOSE, CA 95132

WATSONVILLE, CA 95076

REDWOOD CITY CA 94064

CLOVIS CA 93611

SAN RAFAEL CA 94901

(408)929-3949

 

 

 

(559)299-1033

 

ORDOUBADI, SHAWN

SAIDIAN, JACOB

BERTHA ROMAN

SHAWN ORDOUBADI

ROMAN, BERTHA

PATEL, NIM

Resident
Engineer

(650)210-2006

(650)210-2018

(408)254-5840

(408)210-8219

(408)254-5840

(408)254-5705

 $445,836

 $570,262

 $12,957,342

 $463,930

 $1,785,391

 $1,714,241

Bid + CCOs

 $412,106

 $491,012

 $11,787,817

 $440,871

 $1,434,370

 $1,598,191

Comp To  date

 $1,960

 $0

 $0

 $0

 $28,062

 $9,685

This Month
05/15/02

05/04/01

06/29/04

05/17/05

08/15/02

06/11/02

Awarded

05/28/02

05/21/01

07/19/04

05/31/05

09/11/02

06/24/02

Approved

03/10/06

08/12/05

08/08/05

08/04/05

11/30/06

12/28/05

Est Comp

 0%

 98%

 84%

 100%

 68%

 0%

%Time

 0%

 89%

 90%

 100%

 80%

 0%

% Work 

PLANT EST
SATIS

 

 

COMPLETED

 

PLANT EST
SATIS

Message

04-299604

04-284904

04-0C7504

04-2R9504

04-244604

04-237604

Contract 

  

  

ACNH-Q101-(060)

  

ACNH-S087-(022)

ACIM-280 -(101)

  

  

  

  

ACIM-280 -(105)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

  

3168 KNIGHTS BRIDGE RD

3168 KNIGHTS BRIDGE ROAD

411 WLAKER STREET

P.O.BOX 37

7202 E BULLARD AVE

77 LARKSPUR STREET

465-B FAIRCHILD
DRIVE, SUITE 206

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

MOUNTAIN VIEW, CA 94043

SAN JOSE 95122

SAN JOSE CA 95122

SAN JOSE, CA. 95122

SAN JOSE CA 95122

Accepted

08/08/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SCL-280-/2.7

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

Fed Aid

HA22

HA25

HE13

HE11

HA23

HA4S3
HA23

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM ROUTE 280, 680 AND 101
SEPARATION TO 0.3 KM SOUTH OF BIRD
AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM 0.1 KM SOUTH OF
HARRIET STREET TO FOURTH STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

WIDEN FOURTH STREET OFF RAMP

SEISMIC RETROFIT

Type Of Work
PAVEX CONSTRUCTION DIVISION

AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING AND GRADING
INC.

R AND L BROSAMER INC

TUTO-SALIBA CORPORATION

Contractor

REDWOOD CITY CA 94063

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

ALAMO CA 94507

SAN FRANCISCO, CA 94105

 

 

 

 

 

 

NIM PATEL

NIM PATEL

CHARLES KOSS

SULEIMAN, MOHAMAD

WASHINGTON, MARCUS

DEANNA VILCHECK

Resident
Engineer

(408)254-5705

(408)254-5705

(650)210-2019

(510)249-1560

(415)356-6505

(415)396-9171

 $2,635,697

 $1,903,342

 $259,967

 $31,446,174

 $17,285,570

 $195,155,616

Bid + CCOs

 $1,986,410

 $494,918

 $237,869

 $31,428,598

 $16,537,582

 $105,499,786

Comp To  date

 $1,162,901

 $140,952

 $1,400

 $765

 $334,514

 $3,133,926

This Month
11/23/04

09/09/04

08/21/01

07/17/01

10/03/03

06/06/03

Awarded

12/08/04

09/20/04

09/06/01

07/26/01

10/15/03

06/16/03

Approved

12/30/05

01/16/09

05/17/06

04/20/07

08/31/05

01/11/09

Est Comp

 71%

 16%

 78%

 0%

 96%

 44%

%Time

 70%

 26%

 91%

 0%

 95%

 54%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

04-0C7704

04-253404

04-122914

04-285524

04-248214

04-0435V4

Contract 

ACIM-280 -(109)

ACIM-880 -(056)

  

ACNH-880 -(047)

ER-1599-(004)

  

  

  

  

I-880 -(047)

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

SWPPP

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

P O BOX 238

399 HARRISON ST

1007 KNOX AVENUE

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

P.O. BOX 1306

280 BEALE STREET

151 FREMONT STREET

SAN JOSE CA 95122

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

FREMONT, CA 94538-1306

SAN FRANCISCO CA 94105

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

Fed Aid

HA21

HA4S3

HA4S3

HA4S3

HA23

HB4N

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

Description 

REPLACE BRIDGE FENDERS

CONSTRUCT SOUTH DETOUR

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

Type Of Work
CALIFORNIA ENGINEERING
CONTRACTORS INC

C.C. MYERS INC.

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT
VENTURE

PROVEN MANAGEMENT INC

W BRADLEY ELECTRIC INC

Contractor

PLEASANTON CA 94566

SAN FRANCISCO, CA. 94130

OAKLAND, CA  94607

VANCOUVER WA 98668

SAN FRANCISCO CA 94111

NAVATO CA 94945

 

 

 

 

 

 

ABELA, FERNANDO

LOURDES DAVID

PEDRO SANCHEZ

COE, DOUG

KHALIFE WALID

FRANK DUAN

Resident
Engineer

(415)356-6498

(510)622-5660

(510)286-0538

(510)622-5101

(415)356-6622

(510)231-7139

 $6,117,000

 $76,939,663

 $185,565,910

 $1,103,307,858

 $27,585,942

 $2,330,650

Bid + CCOs

 $1,240,466

 $23,107,867

 $50,579,886

 $865,477,249

 $25,682,583

 $301,350

Comp To  date

 $487,676

 $1,800,225

 $609,862

 $20,759,654

 $625,759

 $57,850

This Month
02/22/05

03/10/04

04/01/04

01/17/02

09/18/03

12/01/04

Awarded

03/09/05

03/25/04

04/22/04

01/22/02

10/02/03

12/10/04

Approved

01/31/06

09/16/06

05/26/07

04/15/07

09/12/05

03/03/06

Est Comp

 49%

 12%

 27%

 71%

 98%

 71%

%Time

 20%

 30%

 27%

 78%

 93%

 13%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-049044

04-0120R4

04-0120E4

04-012024

04-291004

04-171204

Contract 

  

ACBR-080 -(097)

ACBR-080 -(095)

ACIM-080 -(085)

ACNH-Q101-(049)

ACST-Q101-(086)

  

IM-080 -(097)

IM-080 -(095)

  

  

PHG-Q101-(086)

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

20 HAPPY VALLEY ROAD

51 MACALLA ROAD

220 BURMA ROAD

P O BOX 1769

706 SANSOME STREET

90 HILL ROAD

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

3401 REGATTA BLVD

SAN FRANCISCO CA 94105

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO CA 94105

RICHMOND CA 94804

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SM-1-26.3/35.1

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

Fed Aid

HM1

HE14

HE2

HB4C

HB4C

HA21

Pgm Code
IN SAN MATEO COUNTY IN HALF MOON BAY
AND PACIFICA AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN BRISBANE AT
SIERRA POINT OVERHEAD BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

RETAINING WALL AND EMBANKMENT

MITIGATION PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

RESTORE DECK JOINTS AND PADS

Type Of Work
O'GRADY PAVING INC

GORDON N BALL INC

AMLAND

DE SILVA GATES

RGW CONSTRUCTION

CALIFORNIA ENGINEERING
CONTRACTORS INC

Contractor

MOUNTAIN VIEW CA 94043

ALAMO CA 94507

SAN JOSE CA 95132

DUBLIN, CA 94568

LIVERMORE CA 94551

PLEASANTON CA 94566

 

 

 

 

 

 

FRED BOOSHEHRI

DAVE PANG

BASSAM BADR

DARRYL SCHRAM

DOUG INORI

ABELA, FERNANDO

Resident
Engineer

(650)222-7241

(510)774-4396

(650)280-4550

(408)277-5915

(650)333-4036

(415)356-6498

 $522,539

 $6,736,680

 $433,845

 $25,868,626

 $8,892,514

 $397,590

Bid + CCOs

 $470,904

 $2,343,221

 $378,455

 $25,595,516

 $9,105,629

 $1,000

Comp To  date

 $18,000

 $941,013

 $2,430

 $16,178

 $0

 $1,000

This Month
04/18/05

04/01/05

06/19/03

01/17/03

02/15/01

05/20/05

Awarded

05/02/05

04/13/05

07/03/03

02/03/03

03/02/01

06/08/05

Approved

09/30/05

01/18/06

04/30/07

10/07/05

07/31/05

11/30/06

Est Comp

 58%

 43%

 55%

 100%

 0%

 41%

%Time

 89%

 35%

 87%

 98%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-2R2504

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

Contract 

  

ACST-1187-(008)

  

ACNH-Q101-(018)

ACNH-P101-(963)

  

  

P-1187-(008)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

2513 WYANOTTE ST

333 CAMILLE AVENUE

3168 KNIGHTS BRIDGE RD

11555 DUBLIN BLVD

P.O.BOX 2910

20 HAPPY VALLEY ROAD

2350 PAGE MILL RD

280 BEALE STREET

2350 PAGE MILL RD

650 IRENE STREET

2350 PAGE MILL RD

280 BEALE STREET

PALO ALTO CA 94304

SAN FRANCISCO CA 94105

PALO ALTO CA 94304

SAN JOSE CA 95110

PALO ALTO CA 94304

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-80-12.8/16.2

Fed Aid

HB1

HB1

HE14

HE14

HE14

HE13

Pgm Code
IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM NAPA
RIVER BRIDGE TO SONOMA BOULEVARD

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

INSTALL CONCRETE MEDIAN BARRIER

WIDEN ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT FOUR LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
O C JONES AND SONS INC

BAY CITIES PAVING & GRADING
INC

BAUNAN LANDSCAPE INC

OC JONES & SONS, INC.

O C JONES AND SONS INC AND M C
M CONSTRUCTION INC A
JOINTVENTURE

FANFA INC

Contractor

BERKELEY CA 94710

CONCORD CA 94524

RICHMOND, CA. 94801

VALLEJO, CA 94589

BERKELEY CA 94710

SAN LORENZO CA 94580

 

 

 

 

(510)526-3424

 

CARL BUTTERS

SIDHU BALJIT

BUTTERS, CARL

BUTTERS, CARL

MAHANTESH ANIGOL

DAVE CHANGIZI

Resident
Engineer

(707)428-2060

(707)648-4081

(707)428-2060

(707)428-2060

(707)648-4044

(707)428-2015

 $1,767,202

 $808,955

 $495,403

 $21,620,970

 $36,444,887

 $738,410

Bid + CCOs

 $0

 $598,588

 $448,968

 $23,872,079

 $34,852,086

 $632,659

Comp To  date

 $0

 $255,281

 $0

 $11,856

 $518,553

 $5,602

This Month
08/10/05

03/29/05

06/10/02

12/18/01

12/11/02

04/21/04

Awarded

08/18/05

04/11/05

06/19/02

01/07/02

12/26/02

05/06/04

Approved

04/21/06

10/25/06

05/15/06

08/31/05

10/25/05

10/18/07

Est Comp

 0%

 65%

 0%

 97%

 90%

 0%

%Time

 0%

 74%

 0%

 98%

 93%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

04-444104

04-299204

04-0T14C4

04-0T1414

04-0T1444

04-0T1644

Contract 

ACST-P012-(095)

ACST-S029-(097)

  

ACNH-P037-(096)

NH-    -(   )

ACIM-080 -(343)

PHG-P012-(095)

PHG-S029-(097)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

1520 FOURTH STREET

PO BOX 6227

115 BROOKSIDE DRIVE

285 MINI DR.

1520 FOURTH STREET

2401 GRANT AVE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

FAIRFIELD CA 94533

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-.3/1

04-SOL-680-1.5/0

04-SOL-680-1.6/1.9

Fed Aid

HA27

HB1

HM3H

HE2

HE2

HE2

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE
WESTBOUND 80 OFF RAMP AT  OLIVER ROAD

IN SOLANO COUNTY NEAR DAVIS AT PUTAH
CREEK BRIDGE

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN BENICIA AT THE
TRI BRIDGE MAINTENANCE STATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

Description 

UPGRADE EXISTING MEDIAN BARRIER

TRAFFIC SIGNAL AND WIDEN ROADWAY

RESURFACE BRIDGE DECK

CONSTRUCT BRIDGE INTERCHANGE

CONSTRUCT MAINTENANCE FACILITY

MITIGATION WETLAND

Type Of Work
DE SILVA GATES CONSTRUCTION
11555 DUBLIN BLV. P.O. BOX
2909  DUBLIN,CA 94568

GHILOTTI BROS

AMERICAN CIVIL CONSTRUCTORS

C.C, MYERS

DIABLO CONTRACTORS

PCI CONSTRUCTORS INC. 2100
GOODYEAR ROAD BENICIA  CA
94510

Contractor

DUBLIN CA 94568

SAN RAFAEL CA 94901

BENICIA CA 94510

BENICIA CA 94510

100,SAN RAMON, CA 94583

 

 

 

 

 

 

2320 COURAGE DR
STE#106

CARL BUTTERS

MANGLO PERPETUO

LEE, KEN

LIU, AGNES

4585 PACHECO BLVD.

Resident
Engineer

(707)428-2015

(707)428-2060

(707)428-2029

(925)957-2007

(925)957-2073

(925)250-5654

 $10,044,972

 $487,854

 $288,034

 $72,963,985

 $7,273,203

 $5,794,212

Bid + CCOs

 $8,413,732

 $0

 $287,792

 $64,548,629

 $7,190,273

 $5,563,467

Comp To  date

 $605,134

 $0

 $58,901

 $826,270

 $280

 $440,920

This Month
01/14/05

07/05/05

05/12/05

12/20/01

10/20/00

08/12/04

Awarded

01/28/05

07/12/05

05/26/05

01/08/02

11/01/00

09/02/04

Approved

11/21/05

04/07/06

09/14/05

08/31/06

10/11/05

02/02/06

Est Comp

 54%

 0%

 77%

 100%

 0%

 62%

%Time

 79%

 0%

 94%

 93%

 0%

 90%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

04-444304

04-446104

04-2R9304

04-006064

04-013084

04-006084

Contract 

ACIM-080 -(345)

ACIM-080 -(346)

  

ACIM-680 -(054)

  

  

  

G-080 -(346)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

11555 DUBLIN BLV.

525 JACOBY STREET

3701 MALLARD DRIVE

2000 PARK RD

NO.7 CROW CANYON COURT,SUITE

FAIRFIELD

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

4585 PACHOECO BLVD
SUTIE 200

4585 PACHECO BLVD,
SUITE 200

MARTINEZ

CA 94533

FAIRFIELD CA 94533

FAIRFIELD CA 94533

MARTINE, CA 94553

MARTINEZ, CA 94553

CA 94553

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-19.0/25

04-SON-12-15.3/29.4

04-SON-12-30.7/0

04-SON-12-34.8/34.8

04-SON-37-.4/3.2

04-SON-37-6.0/0

Fed Aid

HM1

HA21

HB1

HA22

HB1

HA4S2

Pgm Code
IN SONOMA COUNTY IN JENNER FROM
RUSSIAN RIVER TO 2.3 KM SOUTH OF
MEYERS GRADE ROAD

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR GLEN ELLEN AT
THE INTERSECTION OF STATE ROUTE 12
AND ARNOLD DRIVE

IN SONOMA COUNTY AT BOYES HOT SPRING
AT 0.1 KM SOUTH OF FETTER AVENUE

IN SONOMA COUNTY ABOURT 12 KM EAST OF
NOVATO FROM 0.7 KM EAST OF MARIN
COUNTY LINE TO 1.2 KM WEST OF ROUTE
37 AND 121 SEPARATION

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

TREAT BRIDGE DECKS AND JOINT SEALS

INSTALL TRAFFIC SIGNALS

REPLACE CULVERT

CONSTRUCT MEDIAN BARRIER

CONSTRUCT VIEW AREA

Type Of Work
NORTH BAY CONSTRUCTION

TRUESDELL CORP. OF CALIFORNIA

W BRADLEY ELECTRIC INC

BLUE IRON, INC.

M BUMGARNER INC

TRI COUNTY INCORPORATED

Contractor

PETALUMA, CA

PHOENIX, AZ 85040

NOVATO CA 94945

SACRAMENTO

LIVERMORE CA 94550

NAPA CA 94559

 

 

(415)898-1400

 

 

(707)226-6117

LEGALLEE, DALE

LEGALLEE, DALE W

LEGALLEE, DALE W

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(707)566-3956

(707)566-3956

 

(707)566-3950

(707)781-2640

 

 $384,815

 $333,061

 $127,815

 $658,130

 $589,275

 $607,133

Bid + CCOs

 $374,936

 $292,217

 $0

 $594,551

 $0

 $564,208

Comp To  date

 $0

 $41,949

 $0

 $0

 $0

 $1,918

This Month
05/12/05

04/07/05

07/07/05

04/26/04

02/22/05

06/26/03

Awarded

05/23/05

04/20/05

07/20/05

05/07/04

03/08/05

07/09/03

Approved

07/21/05

09/21/05

07/29/05

03/25/08

Est Comp

 100%

 64%

 0%

 100%

 0%

 0%

%Time

 100%

 85%

 0%

 100%

 0%

 0%

% Work 

COMPLETED

 

 

OVER RUN

 

PLANT EST
SATIS

Message

04-2R2204

04-443584

04-1A5704

04-219874

04-291504

04-0T0424

Contract 

  

  

ACST-P012-(094)

  

ACST-P037-(124)

  

  

  

PHG-P012-(094)

  

PHG-P037-(124)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

431 PAYRAN STREET

3529 E WOOD STREET

90 HILL ROAD

1722 3RD STREET

1175 GREENVILLE ROAD

2475 STOCKTON ST

4030 OCCIDENTAL ROAD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT STE
A

202 4TH STREET

SANTA ROSA, CA

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA CA 94954

SANTA ROSA

Accepted

07/27/05

08/01/05

Location
Storm Water
Plan
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04District

 $70,804,062 $2,830,834,204 $3,693,663,988

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-VAR--/0

Fed Aid

HA21

HB6
HB4N

HB5

HA23

HA22

Pgm Code
IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN CLOVERDALE AT
KING RIDGE HEIGHTS

IN SAN FRANCISCO AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

SLOPE STABILIZATION

REPLACE INLET GRATES

Type Of Work
DIABLO CONTRACTORS, INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

CONDON-JOHNSON & ASSOCIATES

METROPOLE

Contractor

SAN RAMON, CA 94583

PETALUMA, CA  94952

ALAMO, CA

OAKLAND CA 94606

LAKE FOREST CA 94706

 

 

 

 

 

CAMERON, JAMES

LEGALLEE, DALE

LEGALLEE, DALE

HAL STREATER

FRED BOOSHEHRI

Resident
Engineer

(707)566-3956

(707)566-3956

(707)576-2404

(707)781-2640

(650)222-7241

 $9,385,068

 $2,691,104

 $3,905,018

 $709,985

 $433,772

Bid + CCOs

 $2,872,510

 $2,689,882

 $2,818,993

 $586,010

 $249,300

Comp To  date

 $115,322

 $131,963

 $97,092

 $0

 $122,050

This Month
09/29/04

12/17/03

06/22/04

12/07/04

04/27/05

Awarded

10/13/04

12/26/03

07/06/04

12/15/04

05/13/05

Approved

07/25/06

10/15/05

04/06/06

07/29/05

11/30/05

Est Comp

 35%

 80%

 53%

 94%

 38%

%Time

 31%

 98%

 72%

 84%

 57%

% Work 

 

 

 

 

 

Message

04-276004

04-130214

04-272424

04-278904

04-290004

Contract 

ACNH-Q101-(058)

ACNH-Q101-(027)

ACNH-Q101-(050)

  

  

  

CML-5379-(010)

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

7 CROW CANYON CT, SUITE 100

431 PAYRAN STREET

333 CAMILLE AVE

P O POX 12368

P.O.BOX 1632

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

1009 CLEGG COURT, STE
A

2350 PAGE MILL RD

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

PETALUMA CA 94954

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan



04-1R0424

04-443404

04-270704

04-247504

04-0C6804

04-181634

04-045064

04-249714

04-162004

04-181794

04-243004

04-292364

04-2923A4

04-2332U4

04-229014

04-0C7104

04-2R8504

04-263604

04-1S8004

04-013094

04-270204

04-0438U4

Contract

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-/9.2

04-CC-4-8.4/8.7

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-2285U4

04-006054

04-006044

04-006034

04-228444

04-251304

04-1A9604

04-226134

04-2R9804

04-443534

04-0A0504

04-2R9004

04-1R8324

04-253804

04-278204

04-2R9604

04-1S73A4

04-4874V4

04-4396U4

04-487604

04-299604

04-284904

Contract

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-8.3/8.4

04-MRN-101-12.8/18.6

04-MRN-101-13.2/22.3

04-NAP-29-4.4/5.2

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-9-.7/.8

04-SCL-17-.6/.9

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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04-0C7504

04-2R9504

04-0C7704

04-244604

04-237604

04-253404

04-122914

04-285524

04-248214

04-0435V4

04-049044

04-0120R4

04-0120E4

04-012024

04-291004

04-171204

04-2R2504

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

Contract

04-SCL-101-/17.6

04-SCL-130-3.1/6

04-SCL-280-/2.7

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-26.3/35.1

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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04-444104

04-299204

04-0T14C4

04-0T1444

04-0T1414

04-0T1644

04-444304

04-446104

04-2R9304

04-013084

04-006064

04-006084

04-2R2204

04-443584

04-1A5704

04-219874

04-291504

04-0T0424

04-276004

04-130214

04-272424

04-278904

Contract

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-37-8.0/9.3

04-SOL-80-12.8/16.2

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-1.5/0

04-SOL-680-.3/1

04-SOL-680-1.6/1.9

04-SON-1-19.0/25

04-SON-12-15.3/29.4

04-SON-12-30.7/0

04-SON-12-34.8/34.8

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
Statement of Ongoing Contracts - Index



04-290004

Contract

04-VAR--/0

Cnty Rt Pm

15

Page
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04

District

 $4,753,123

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $3,693,663,988  $2,830,834,204

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,693,183,940

 $383,667,558

 $72,137,521

 $256,661,619

 $25,507,777

 $262,505,573

 Bid + CCO

 $2,281,796,905

 $275,736,297

 $48,820,779

 $133,829,095

 $16,963,376

 $73,687,753

 Work Comp

District Total:

Work completed this Period:  $4,753,123

-I-

-F-

-S-

-SH-

-ER-


	04

